



	JUNE			JULY					AUGUST	
WEEK OF	10 TH - 14 TH	17 TH - 21 ST	24 TH - 28 TH	1 ST - 5 TH	8 TH - 12 TH	15 TH - 19 TH	22 ND - 26 TH	29 TH	2 ND	5 TH - 9 TH
Applications Open										
Selection of Projects										

	AUGUST			SEPTEMBER					OCTOBER	
Week Of	12 TH - 16 TH	19 TH - 23 RD	26 TH - 30 TH	2 ND - 6 TH	9 TH - 13 TH	16 TH - 20 TH	23 RD - 27 TH	30 TH	4 TH	7 TH - 11 TH
Selection of Projects										
Training Module Meeting										
Project Finalizations										
Outreach for Participants										

	OCTOBER			NOVEMBER					DECEMBER	
Week Of	14 TH - 18 TH	21 ST - 25 TH	28 TH	1 ST	4 TH - 8 TH	11 TH - 15 TH	18 TH - 22 ND	25 TH - 29 TH	2 ND - 6 TH	9 TH - 13 TH
Outreach for Participants										
Launch Program										

	DECEMBER			JANUARY (2025)					FEBRUARY	
Week Of	16 TH - 20 TH	23 RD - 27 TH	30 TH	3 RD	6 TH - 10 TH	13 TH - 17 TH	20 TH - 24 TH	27 TH - 31 ST	3 RD - 7 TH	10 TH - 14 TH
Launch Program, Continued										
Act Office Closed										

	FEBRUARY		MARCH					APRIL		
Week Of	17 TH - 21 ST	24 TH - 28 TH	3 RD - 7 TH	10 TH - 11 TH	17 TH - 21 ST	24 TH - 28 TH	31 ST	4 TH	7 TH - 11 TH	14 TH - 18 TH
Launch Program, Continued										
End Program										
Complete Coordinator's Evaluations										

SIGN UP HERE: [APPLICATION FORM](#)